
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:28 PM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 033 Date: 26-Apr-2010 Monday

Approved Date:

Shift Hours: 06:30 AM 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 230

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Sami Daouk observed the E-Line work performed by the Contractor today. See his diary for more details.
David Chung observed the W-Line work performed by the Contractor today. See his diary for more details.

Attended the Monday morning mass safety meeting this morning. Afterward, I went over to check on the
Top Deck weld of the W-Line Splice 3. The joint was prepared last week and seal welds completed, but the
SAW Root weld was not run. First thing this morning they ran the root, at around 0900 hours. I asked Rick
Bettencourt to call me when they started, and he did. They continued to weld throughout the rest of the day.

FIELD WORK:

E-LINE:

Splice 1:
* Weld repairs at the Bottom Plate
* Weld at the Top and bottom corners of the North and South Edge Plates

Splice 2:
* Weld repairs at the South Side Panel
* Weld at the Top and bottom corners of the North and South Edge Plates
* U/T preparation at the North Side Panel

Splice 3:
* Set up to back weld on the outside of the North Side Panel
* Weld at the Top and bottom corners of the North and South Edge Plates

W-LINE:

Splice 2:
* Torque test the bolts in the Longitudinal Diaphragms

Splice 3:
* Torque test the bolts in the Bottom Plate stiffeners

CB2/3W:
* Torque test the bolts in the Top splices and Interior web splices
* Install permanent bolts in the Exterior webs, East and West
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OFFICE WORK:
I spent the rest of the day in the office getting caught up on diary review.

In the afternoon I had to review the "post-arrival" inspection for Lift 5E that will begin tomorrow morning.

Accrued 2 hours of overtime reviewing the appropriate information for inspection.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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